
FISH HATCHERY ROAD CONSTRUCTION UPDATE 

Forward this email to family, friends and co-workers who travel this area and encourage them to sign up  
for Project email updates! STAY INFORMED: Fish Hatchery Road Project website and connect through 
Facebook, Twitter and YouTube. 

Weekly Construction Update: November 3 – November 12  
Access is open to area businesses and neighborhoods in the project area. Please continue to patronize our local 
businesses 
 
Overall Project Summary: Reconstruct FHR from Traceway Drive south to Brendan Avenue 

 Stage Pre-E (Temporary Accommodations): Through April 12th  

 Stage E (Reconstruct NB lanes, Traffic pushed west & occupy existing SB lanes): April 13th – June 28th 

 Stage F (Reconstruct SB lanes, Traffic moved east & onto new NB lanes):  June 28th – End of October 

 Stage G (Medians, Daily closures with traffic split & using permanent lanes): October 25 – 11/12/21 

 
Traffic Alerts: 

 Current Conditions:  
o Stage G (Traceway to Brendan): Monday 11/1 – Friday 11/5 

 NB FHR traffic remains in outside lane. Median lanes are current work zone. 
 SB FHR has been shifted to the median. Outside lanes are current work zone. 

o Beltline to Traceway 
 Monday, 11/1 – Friday, 11/5:  SB & NB traffic is shifted to median lanes from 9 am to 3 pm, daily. 

Outside lanes become work zone during non-peak hours.  
o This Week:  

 Wed, 11/3 – Fri, 11/5, Greenway Cross, west of Fish Hatchery Road between Eggiman Road & 
Beltline Frontage Road, Daily Lane Closures from 9am-3pm: Traffic detoured along Frontage 
Road & Coho  

 Upcoming Impacts:  
o Week of 11/8 

 Miscellaneous lane restrictions ahead of substantial completion (Friday, 11/12) 

 
Plan Ahead: Three-week construction outlook 

 Week of 11/1 
o Beltline – Traceway: punchlist (NB & SB outside lanes)  
o Finish streetscaping median (2nd week) 
o Mill & pave remaining asphalt (Friday) 
o Install remaining street lighting (along westside southbound lanes & at GWC) 
o Concrete to return and complete all remaining items (Thurs/Fri) 
o Complete GWC roundabout updates (remove & reconstruct island, street lights, epoxy) 

 Week of 11/8 
o Complete any remaining streetscaping & restoration 
o Compete Signing 
o Epoxy 
o Remove traffic control and erosion control 
o Utility wrap up 
o Punchlist 

 Week of 11/15 
o Punchlist 
o Ribbon Cutting Ceremony (TBD, Potentially 11/17 @ 1 pm) 

 

 
The project field office is located at 2948 North Fish Hatchery Road, Fitchburg, WI.  If you plan 
to stop onsite, please call ahead of time (608) 347-1355 so we can ensure someone is 
available to meet. 
 

 

http://www.fitchburgwi.gov/list.aspx
https://www.fitchburgwi.gov/2626/23231/FHR-Recon
https://www.facebook.com/FitchburgWITransportationProjects/
https://twitter.com/FitchburgWI_TP
https://www.youtube.com/results?search_query=fish+hatchery+road+construction
https://www.google.com/maps/place/2948+Fish+Hatchery+Rd,+Fitchburg,+WI+53713/@43.0277276,-89.4154195,17z/data=!3m1!4b1!4m5!3m4!1s0x8807ad5cacce91e3:0x72f5edf15ca80fe!8m2!3d43.0277276!4d-89.4132255

